

**Wade Hampton POA
Water System and Roadwork
Projected Timeline**

March, April, and May 2023

- Finalize engineering and cost estimates for water system upgrades and repairs.
- Install over 90 valves on main water lines to isolate and minimize water outages during lateral line replacement.
- Install or replace 24 specialty, pressure relief valves.
- Replace 35-year-old culverts on Chimney Top and connecting roads.

June, July, and August 2023

- Begin lateral line replacements on Chimney Top and connecting roads.
- Replace 35-year-old culverts on Cherokee Trace and connecting roads.
- Make limited asphalt repairs and patches.

September, October, and November 2023

- Begin lateral line replacements on Cherokee Trace and connecting roads.
- Make limited asphalt repairs and patches.

December 2023 through November 2024

- Continue lateral line replacements.
- Continue limited asphalt repairs and patches.

December 2024 through February 2025

- Complete lateral work and system tests.
- Complete as built surveys.

March, April, and May 2025

- Prepare all roads for resurfacing.
- Resurface roads.